

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)
Financial and Physical progress on Equity Action Plan from Jan 2019 to Oct 2019

Name of Institute: Uma Nath Singh Institute of Engineering & Technology Jaunpur.

Part A: For soft activities

Sl. No.	Activity undertaken	Date & duration	Activity Completed/ In progress	Actual Expenditure Incurred
1.	Women Employment	07.02.2019	Completed	277013/-
2.	Hands on computational & Soft skill enhancement training	11 th to 26 th Sept 2019	Completed	50000
3.	SC/ST/OBC/Gen (EWS) zero Fee Admission (Fee Refund)	For Every Year	Completed	University Fund
4.	Remedial coaching for SC-ST Students	16.03.2019 90 Days	In Progress	University Fund

Part B: For Minor Civil works

Sl. No.	Name of work	Date & duration	Work completed/ In progress	Actual Expenditure Incurred
1.	Electronics Lab & TEQIP office Civil Work (TEQIP-III/2019/UP/uiej/94)	16 th July 2019 , 60 days	Work Completed	24,07,605/-
2.				
				24,07,605/-

Total Expenditure Incurred: 5,67,773/-



Dr. Ravi Prakash
 Nodal Officer (A)
 Uma Nath Singh Inst. of Engg. & Tech.
 V.B.S. Purvanchal University, Jaunpur